

Activities under Component 2, UKHSDP

S. no.	Contract/Activity	Estimated date of initiating the activity as per World Bank	Contract/ Activity Signing/ Start Date
1	HR Agency(NABH Staff)	2018-2019	23.05.2020
2	Training Needs Assessment	2017-2018	09.01.2019
3	Bio Med Waste Management Training	2017-2018	19.10.2019
4	Family Health Survey Digitization	2018-2019	26.06.2019
5	<u>NABH</u>		
5.1	NABH Garhwal	2018-2019	29.10.2020
5.2	NABH Kumaon	2018-2019	29.10.2020
6	IMVA - Tehri	2017-2018	09.01.2019
7	IMVA - Pauri & Ramnagar	2018-2019	02.06.2020
8	NABH Gap assessment	2017-2018	17.11.2018
9	Baseline Study (Pauri & Ramnagar)	2018-2019	31.08.2020
10	Conduction of Workshops for Tehri Cluster	2018-2019	23.01.2020
11	Conduction of Workshops for Pauri & Ramanagar Cluster	2018-2019	18.08.2021
12	Printing of Material for Communication - Tehri Cluster	2017-2018	26.06.2019
13	Printing of booklets for family Health survey	2017-2018	02.06.2018
14	Conducting Roadshows for Bidder Participation	2018-2019	18.07.2019
15	Design and development of communication material	2017-2018	05.02.2021
16	Staff Trainings.	2018-2019	27.11.2021
17	Updation of <u>Disaster Management Plan</u>	2017-2018	Re-tendering in process
18	<u>RTPCR Testing Reimbursement to Pvt. Labs</u>		
18.1	Core Diagnostics Pvt. Ltd.	Jul-2020	23-Jul-2020
18.2	Dr. Ahuja's pathology imaging center	Jul-2020	23-Jul-2020
18.3	Path kind labs Pvt. Ltd.	Jul-2020	23-Jul-2020
18.4	Himalayan Institute of Medical sciences	Jul-2020	23-Jul-2020
18.5	Prognosis labs	Nov-2020	27-Nov-2020
18.6	Novus Path Lab	Mar-2021	31-Mar-2021
18.7	Preferred Lab, Roorkee.	Mar-2021	31-Mar-2021
19	<u>Telemedicine</u>	Jul-2020	25-Nov-2021
20	<u>Supporting 50 specialist doctors intervention</u>	March-2022	Re-tendering is under discussion with World Bank
21	<u>Point of Care Testing intervention</u>	March-2022	Tendering in process (Opening Date 7 JULY 2022)
22	ICU Strengthening	Jul-2020	26-Jun-2020

NABH:

Procurement process has been initiated. Tenders are being published. NABH Pre- Entry Level Assessment of following 5 District Hospitals Completed by NABH Assessor.

DH Almora	13 th April,2022
DH Bageshwar	23 rd May, 2022
DH Gopeshwar	04 th June, 2022
DH Rudraprayag	23 rd June, 2022
DFH Pithoragarh	25 th June,2022
(NC Closer and CAPA report preparation/submission are under process.)	

Telemedicine Intervention:

- The agency has placed telemedicine equipment's at all 100 spokes where it has to be started on pilot basis as well as hub has been developed in Government Doon Medical College, Dehradun. Establishing internet connectivity is completed at 71 out of the 100 locations.
- Training on use of telemedicine service imparted to 208 RMP/ Health Care. 18 RMP at Hubs trained on medico-legal aspect of telemedicine.

RTPCR:

Reimbursement of INR 10.9 Cr made to Pvt. labs against total contract value of 13.5 Cr. RTPCR Bills of second phase amounting to 3 Crores are in payment process.

Disaster Preparedness Plan:

The EOI shortlisting for the activity has been completed. Request for Proposal issued on 01st July 2022 with opening date of 21st July 2022.

Supporting 50 Specialist Doctors Intervention:

- Tender has been published on 14th March, 2022 and opened on 16 April 2022 to be retendered as single bidder also got disqualified.
- WB has provided No objection to cancelation of activity and suggested to keep consideration of retendering for discussion during forthcoming Mission

Point of Care Testing:

Tender has been published on 9 April 22 to be opened on 7th July, 2022. Corrigendum issued.