

Activities under Component 1, UKHSDP

S. no.	Contract/Activity	Estimated date of initiating the activity as per World Bank	Contract/ Activity Signing/ Start Date	Contract/ Activity End Date
1	2	3	4	5
	Component-1.1			
1	Tehri PPP Cluster	2017-2018	08.09.2018	04.01.2023*
2	Ramnagar PPP Cluster	2018-2019	27.12.2019	06.07.2024/ 28.03.2025*
3	Pauri PPP Cluster	2019-2020	17.06.2020	31.01.2025*

*Subject to change.

Status of PPP Clusters

Objective of the Project

- A. To improve access to quality health services, particularly in the hilly districts of the state, and to expand health financial risk protection as envisaged and approved by World Bank.
- B. Three clusters passed in First PGB (Sep 5, 2018) Clusters selection approved by Hon'ble CM and all 3 clusters passed in EFC (Aug 5, 2019)

1. TEHRI Cluster

- a. District Hospital Baurari
- b. Community Health Centre Devprayag
- c. Community Health Centre Beleshwar

Status: Cluster is operational since March 2019 and results are encouraging.

2. RAMNAGAR Cluster

- a. Sub District Hospital Ramnagar, Nainital
- b. Community Health Centre Bhikiyasain, Almora
- c. Community Health Centre Bironkhal, Pauri

Status: After successful Bidding the contract was signed with the Service provider "Shubham Sarvam Medical Projects LLP" on 27/12/2019, SDH is operational since July 7, 2020 and CHC since March 2021

3. PAURI Cluster

- a. District Hospital Pauri
- b. Community Health Centre Ghandiyal
- c. Community Health Centre Pabau

Status: Contract has been signed with SGRR mission, Dehradun chosen through competitive bidding, on June 17, 2020. Scheduled COD by Jan 2021